



Republic of the Philippines
Department of Education
REGION XI
SCHOOLS DIVISION OF PANABO CITY

January 15, 2025

THE CHAIRMAN

Government Procurement Policy Board
Metro Manila

Sir/Madam

This is to respectfully submit the Procurement Monitoring Report of the 2nd Semester for FY 2024 in excel file and pdf format of SDO Panabo City Division, Region XI.

May you find the same in order.

Very truly yours,

JINKY B. FIRMAN, CESO VI
Schools Division Superintendent

Enc. as stated
doc://CID/je/cma

Procurement Monitoring Report as of July to December 2024 (2nd Semester)

School Division of Panabo City, Region XI

Region	RO/RO NAME	Program Category	Procurement Project (Title)	Early Procurement Activity (EPA) [YES / NO]	Lot number	PMO / End User	Mode of Procurement	Type of Contract	Procurement Planning (DD/MM/YY)	Pre-Procurement Conference (DD/MM/YY)	Advertisement/Posting of Bids (DD/MM/YY)	Pre-Bid Conference (DD/MM/YY)	Eligibility Check (DD/MM/YY)	Submission / Opening of Bids (DD/MM/YY)	Bid Evaluation (DD/MM/YY)	Post Qualification (DD/MM/YY)	Date of BAC Resolution / Awarding (DD/MM/YY)	Notice of Award (DD/MM/YYYY)	Contract Signing (DD/MM/YYYY)	Notice to Proceed (DD/MM/YYYY)	Completed (DD/MM/YY)	Inspection & Acceptance (DD/MM/YY)	Source of Funds	Sub-Aro / Direct Release Invoice Number	Total (ABC)	MOOE (ABC)	CO (ABC)	Final Contract Price	Delivery Schedule (No. of Days)	Remarks/Procurement Status (Detailed narrative for FAILED and CANCELED)
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTH OF JUNE 2024	NO		BARLEJO MANA-AY JR.	P-53.9 - Small Value Procurement	Goods													-	-	Direct Release	PY 2024 GAAMO	3,500.00			-		
XXI	Panabo City		EMERGENCY GO BAG FOR THE PREPAREDNESS AND RESPONSE OF THE SCHOOLS DIVISION OFFICE	NO		AILENE B. ANGHUEVC	P-53.9 - Small Value Procurement	Goods													-	-	Sub-Aro	ROP-11-24-0997	256,000.00					*****
XXI	Panabo City		SUPPLIES FOR ALS GRADUATION DECORATION	NO		JANWARBO YA-MOTA	P-53.9 - Small Value Procurement	Goods													07/06/2024	24/06/2024	Sub-Aro	ROP-11-24-0723	2,800.00					2,800.00
XXI	Panabo City		SUPPLIES FOR ALS GRADUATION DECORATION	NO		JANWARBO YA-MOTA	P-53.9 - Small Value Procurement	Goods													07/06/2024	24/06/2024	Sub-Aro	ROP-11-24-0723	1,200.00					1,200.00
XXI	Panabo City		BOUQUET WITH STAND (USED IN CELEBRATION OF INDEPENDENCE DAY)	NO		JOHN VIRELAS	P-53.9 - Small Value Procurement	Services													11/06/2024	19/06/2024	Direct Release	PY 2024 GAAMO	1,000.00					1,000.00
XXI	Panabo City		STAKEHOLDER FORUM AND APPRECIATION (PLAQUES)	NO		AILENE B. ANGHUEVC	P-53.9 - Small Value Procurement	Goods													-	-	Sub-Aro	ROP-11-23-1222	30,000.00					30,000.00
XXI	Panabo City		OFFICE AND TRAINING SUPPLIES FOR THE SEEP	NO		AILENE B. ANGHUEVC	P-53.9 - Small Value Procurement	Goods													-	-	Sub-Aro	ROP-11-23-0653	12,254.00					1,380.00
XXI	Panabo City		OFFICE AND TRAINING SUPPLIES FOR THE SEEP	NO		AILENE B. ANGHUEVC	P-53.9 - Small Value Procurement	Goods													03/07/2024	03/07/2024	Sub-Aro	ROP-11-23-0653	12,254.00					5,745.00
XXI	Panabo City		COMMUNICATION ALLOWANCE (MAY-JUNE 2024), AND VARIOUS SUPPLIES FOR THE REPAIR OF WATER	NO		KATHRYN GAS JAYOM	P-53.9 - Small Value Procurement	Goods													-	-	Direct Release	PY 2024 GAAMO	1,166.00					-
XXI	Panabo City		MEALS AND SNACKS FOR THE LADOP OF INSTALLATION OF ELECTRICAL WIRINGS AT ACCOUNTING, BUDGET, RECORDS AND ADMIN	NO		RAUL GACUS	P-53.9 - Small Value Procurement	Goods													-	-	Direct Release		2,000.00					-
XXI	Panabo City		MOTOR PUMP W/ PRESSURE TANK 1 HP WATER PUMP, ET AL (FOR INSTALLATION OF NEW WATER PUMP (WATER SYSTEM)	NO		RAUL GACUS	P-53.9 - Small Value Procurement	Goods													-	-	Direct Release	PY 2024 GAAMO	24,655.06					24,510.00
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTH OF MAY 2024	NO		JANWARBO YA-MOTA	P-53.6 - Small Value Procurement	Goods													-	-	Direct Release	PY 2024 GAAMO	3,000.00					-
XXI	Panabo City		NON-DEPED TECHNICAL EXPERTS (DURING DEVELOPMENT AND VALIDATION PHASES (JULY 2-11,2024) - PROCUREMENT OF SERVICES OF NON-DEPED TECHNICAL EXPERTS TO EVALUATE THE CONTENT AND LANGUAGE OF THE DEVELOPED LESSON	NO		JANWARBO YA-MOTA	P-53.9 - Small Value Procurement	Services													-	-	Sub-Aro	ROP-11-24-1212	315,000.00					*****
XXI	Panabo City		NON-DEPED TECHNICAL EXPERTS (DURING FINALIZATION PHASE (JULY 15-19,2024) - PROCUREMENT OF SERVICES OF NON-DEPED TECHNICAL EXPERTS TO EVALUATE THE CONTENT AND LANGUAGE OF THE REVISED LESSON	NO		JANWARBO YA-MOTA	P-53.9 - Small Value Procurement	Services													-	-	Sub-Aro	ROP-11-24-1212	315,000.00					*****
XXI	Panabo City		FLUORESCENT LAMP, 40 INCHES 21W LED, WBS #12 THW, ELECTRICAL TAPE (BBI) - (REPLACEMENT OF LIGHTING AT CID & BLDG. 3 (FLUORESCENT LAMP)	NO		RAUL GACUS	P-53.9 - Small Value Procurement	Goods													-	-	Direct Release	PY 2024 GAAMO	12,180.00					11,955.00
XXI	Panabo City		LABOR FOR THE REPLACEMENT OF LIGHTING (FLUORESCENT BULBS AT CID & BLDG 2	NO		RAUL GACUS	P-53.9 - Small Value Procurement	Goods													-	-	Direct Release	PY 2024 GAAMO	6,000.00					5,900.00
XXI	Panabo City		BATTERY 15 PLATES M GOLD DUNABLE - FOR MAINTENANCE OF DEPED VEHICLE (BATTERY) VAN	NO		RAUL GACUS	P-53.9 - Small Value Procurement	Goods													-	-			12,600.00					-
XXI	Panabo City		TIRE (25X7.0 R 17), REPLACEMENT, BALL LIGHT WITH INSTALLATION, CAP TINT OF THE UNIT, POWER WINDOW WIRING - (FOR MAINTENANCE OF DEPED VEHICLE HUZU DMAX BAA #959)	NO		RAUL GACUS	P-53.9 - Small Value Procurement	Goods													-	-			81,990.00					-
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTH OF APRIL TO JUNE 2024	NO		MARY ANN REVILLA	P-53.9 - Small Value Procurement	Goods													28/06/2024	10/07/2024	Direct Release	PY 2024 GAAMO	2,400.00					2,400.00
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTH OF APRIL TO JUNE 2024	NO		ELDECRIS CALACOR	P-53.9 - Small Value Procurement	Goods													29/06/2024	10/07/2024	Direct Release	PY 2024 GAAMO	2,400.00					2,400.00
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTH OF JUNE 2024	NO		ELDEN ORRITA	P-53.9 - Small Value Procurement	Goods													28/06/2024	10/07/2024	Direct Release	PY 2024 GAAMO	800					800
XXI	Panabo City		POINTER/CLICKER (SUPPLIES FOR/USED MATATAG TRAINING WORKSHOP IN THE REGION AND DISTRICT)	NO		ESTRELLA MAFUTOL	P-53.9 - Small Value Procurement	Goods													17/05/2024	10/07/2024	Sub-Aro	ROP-11-23-0792	690					690
XXI	Panabo City		GEL PEN (COLOR BLACK, SIGN PEN G.25 (COLOR BLUE AND BLACK) - SUPPLIES FOR IPED	NO		ESTRELLA MAFUTOL	P-53.9 - Small Value Procurement	Goods													27/06/2024	10/07/2024	Sub-Aro	ROP-11-23-0792	131					123.75
XXI	Panabo City		ALS COMPETITION ACTIVITY SNACKS FOR GRADUATES	NO		JANWARBO YA-MOTA	P-53.9 - Small Value Procurement	Goods													07/06/2024	28/06/2024	Sub-Aro	ROP-11-24-0723	24,000.00					23,600.00
XXI	Panabo City		ALS COMPLETION DAY - TAPAKULIN	NO		JANWARBO YA-MOTA	P-53.9 - Small Value Procurement	Goods													25/06/2024	27/06/2024	Sub-Aro	ROP-11-24-0723	2,000.00					1,792.00
XXI	Panabo City		ALS LIFE SKILLS SUMMIT	NO		JANWARBO YA-MOTA	P-53.9 - Small Value Procurement	Goods													25/06/2024	27/06/2024	Sub-Aro	ROP-11-24-0723	2,000.00					1,792.00
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTH OF JUNE 2024	NO		JOHN DARWIN JADUL	P-53.9 - Small Value Procurement	Goods													07/06/2024	16/07/2024	Direct Release	PY 2024 GAAMO	300					300
XXI	Panabo City		SCANNER AND OFFICE CHAIR (FOR BUDGET USE)	NO		RAUL E. GACUS	P-53.9 - Small Value Procurement	Goods													30/08/2024	02/09/2024	Direct Release	PY 2024 GAAMO	36,000.00					34,950.00
XXI	Panabo City		FLUORESCENT LED LIGHT, 40 WATTS & FLUORESCENT BULB, 13 WATTS (BDOO OFFICE USE)	NO		RAUL E. GACUS	P-53.9 - Small Value Procurement	Goods													28/08/2024	29/08/2024	Direct Release	PY 2024 GAAMO	21,800.00					21,800.00
XXI	Panabo City		SEPP - CONSTRUCTION, REPLACEMENT, COMPLETION OF SCHOOL BUILDING AND WATER AND SANITATION FACILITIES	NO		AILENE B. ANGHUEVC	Competitive Bidding	Infrastructure													-	-	Sub-Aro		9,651,050.80					-
XXI	Panabo City		OFFICE CHAIR (FOR DEPU PERSONNEL USE)	NO		NEO CARLO R. MAGNO	P-53.9 - Small Value Procurement	Goods													-	-	Direct Release	PY 2024 GAAMO	18,000.00					17,250.00
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTH OF JUNE 2024	NO		PETER A. MEJARES	P-53.9 - Small Value Procurement	Goods													10/07/2024	17/07/2024	Direct Release	PY 2024 GAAMO	800					800
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTH OF APRIL TO JUNE 2024	NO		MARIA PERPETUA ANGILITA	P-53.9 - Small Value Procurement	Goods													16/07/2024	17/07/2024	Direct Release	PY 2024 GAAMO	2,400.00					2,400.00
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTH OF APRIL TO JULY 2024	NO		CAROLYN M. ARADO	P-53.9 - Small Value Procurement	Goods													16/07/2024	17/07/2024	Direct Release	PY 2024 GAAMO	3,200.00					3,200.00
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTHS OF APRIL TO JULY 2024	NO		MARISSA Y. MANGINBA	P-53.9 - Small Value Procurement	Goods													01/07/2024	17/07/2024	Direct Release	PY 2024 GAAMO	3,200.00					3,200.00
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTHS OF APRIL TO JUNE 2024	NO		JOYLYN B. MARTINEZ	P-53.9 - Small Value Procurement	Goods													16/07/2024	31/07/2024	Direct Release	PY 2024 GAAMO	2,400.00					2,400.00
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTHS OF APRIL, MAY, AND JUNE 2024	NO		ERICK S. DALLORFONE	P-53.9 - Small Value Procurement	Goods													07/07/2024	17/07/2024	Direct Release	PY 2024 GAAMO	1,200.00					1,200.00
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTHS OF JUNE TO JULY 2024	NO		BARLEJO P. MANA-AY JR.	P-53.9 - Small Value Procurement	Goods													16/07/2024	22/07/2024	Direct Release	PY 2024 GAAMO	7,000.00					7,000.00
XXI	Panabo City		CUSTOMIZED TRODAT STAMP	NO		BARLEJO P. MANA-AY JR.	P-53.9 - Small Value Procurement	Goods													17/07/2024	22/07/2024	Direct Release	PY 2024 GAAMO	1,100.00					1,100.00
XXI	Panabo City		COMMUNICATION ALLOWANCE (MAY 2024)	NO		ERIC S. VALENCIA	P-53.9 - Small Value Procurement	Goods													02/07/2024	22/07/2024	Direct Release	PY 2024 GAAMO	400					400
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTH OF JULY 2024	NO		RODRIGO B. CARONA J.	P-53.9 - Small Value Procurement	Goods													06/07/2024	22/07/2024	Direct Release	PY 2024 GAAMO	300					300
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTH OF FEBRUARY 2024	NO		AILENE B. ANGHUEVC	P-53.9 - Small Value Procurement	Goods													20/07/2024	30/07/2024	Direct Release	PY 2024 GAAMO	3,000.00					3,000.00
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTH OF APRIL-JUNE 2024	NO		DEARLY MAE B. CAROT	P-53.9 - Small Value Procurement	Goods													12/07/2024	30/07/2024	Direct Release	PY 2024 GAAMO	900					900
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTHS OF JUNE 2024	NO		JINKY B. FIRMAN	P-53.9 - Small Value Procurement	Goods													04/07/2024	21/07/2024	Direct Release	PY 2024 GAAMO	4,000.00					4,000.00
XXI	Panabo City		RESO COMOCOLOR PW330 PRESSURE REGULATOR VALVE ASSEMBLY (REPAIR AND MAINTENANCE OF EQUIPMENT (RESO COMOCOLOR PW330 PRINTER) AT THE LRMS	NO		JANWARBO E. YAMOTA	P-53.9 - Small Value Procurement	Goods													-	-	Direct Release	PY 2024 GAAMO	6,680.00					6,680.00
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTHS OF JANUARY TO JULY 2024	NO		ARMANDO JR. O. AGUIR	P-53.9 - Small Value Procurement	Goods													02/06/2024	30/07/2024	Direct Release	PY 2024 GAAMO	2,100.00					2,100.00
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTHS OF APRIL TO JULY 2024	NO		AVELINO BITANO	P-53.9 - Small Value Procurement	Goods													18/07/2024	30/07/2024	Direct Release	PY 2024 GAAMO	3,200.00					2,900.00
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTHS OF APRIL TO JUNE 2024	NO		ESTRELLA N. MAFUTOL	P-53.9 - Small Value Procurement	Goods													16/07/2024	31/07/2024	Direct Release	PY 2024 GAAMO	2,400.00					2,400.00
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTH OF JUNE 2024	NO		CELESTINO REVAMONTE	P-53.9 - Small Value Procurement	Goods													22/07/2024	31/07/2024	Direct Release	PY 2024 GAAMO	800					800
XXI	Panabo City		COMMUNICATION ALLOWANCE FOR THE MONTH OF JULY 2024	NO		JOHN DARWIN M. JADUL	P-53.9 - Small Value Procurement	Goods													06/07/2024	08/08/2024	Direct Release	PY 2024 GAAMO	300					300

Project ID	Project Name	Project Manager	Project Status	Project Phase	Project Start Date	Project End Date	Project Budget	Project Actuals	Project Variance	Project Comments
001	Project A	John Doe	Completed	Phase 1	2023-01-01	2023-03-31	\$100,000	\$100,000	\$0	Project A completed successfully.
002	Project B	Jane Smith	In Progress	Phase 2	2023-04-01	2023-06-30	\$200,000	\$150,000	-\$50,000	Project B is currently in progress.
003	Project C	Mike Johnson	On Hold	Phase 3	2023-07-01	2023-09-30	\$150,000	\$0	\$150,000	Project C is on hold due to budget constraints.
004	Project D	Sarah Lee	Completed	Phase 4	2023-10-01	2023-12-31	\$80,000	\$80,000	\$0	Project D completed successfully.
005	Project E	David Kim	In Progress	Phase 1	2024-01-01	2024-03-31	\$120,000	\$80,000	-\$40,000	Project E is currently in progress.
006	Project F	Emily White	On Hold	Phase 2	2024-04-01	2024-06-30	\$90,000	\$0	\$90,000	Project F is on hold due to resource availability.
007	Project G	Chris Brown	Completed	Phase 3	2024-07-01	2024-09-30	\$110,000	\$110,000	\$0	Project G completed successfully.
008	Project H	Alex Green	In Progress	Phase 4	2024-10-01	2024-12-31	\$130,000	\$90,000	-\$40,000	Project H is currently in progress.
009	Project I	Olivia Black	On Hold	Phase 1	2025-01-01	2025-03-31	\$160,000	\$0	\$160,000	Project I is on hold due to budget constraints.
010	Project J	Noah Gray	Completed	Phase 2	2025-04-01	2025-06-30	\$70,000	\$70,000	\$0	Project J completed successfully.
011	Project K	Isabella Blue	In Progress	Phase 3	2025-07-01	2025-09-30	\$140,000	\$100,000	-\$40,000	Project K is currently in progress.
012	Project L	Liam Yellow	On Hold	Phase 4	2025-10-01	2025-12-31	\$100,000	\$0	\$100,000	Project L is on hold due to resource availability.
013	Project M	Mia Purple	Completed	Phase 1	2026-01-01	2026-03-31	\$120,000	\$120,000	\$0	Project M completed successfully.
014	Project N	Nolan Pink	In Progress	Phase 2	2026-04-01	2026-06-30	\$150,000	\$110,000	-\$40,000	Project N is currently in progress.
015	Project O	Olivia Brown	On Hold	Phase 3	2026-07-01	2026-09-30	\$180,000	\$0	\$180,000	Project O is on hold due to budget constraints.
016	Project P	Peter Green	Completed	Phase 4	2026-10-01	2026-12-31	\$90,000	\$90,000	\$0	Project P completed successfully.
017	Project Q	Quinn Black	In Progress	Phase 1	2027-01-01	2027-03-31	\$110,000	\$70,000	-\$40,000	Project Q is currently in progress.
018	Project R	Ryan Gray	On Hold	Phase 2	2027-04-01	2027-06-30	\$130,000	\$0	\$130,000	Project R is on hold due to resource availability.
019	Project S	Sophia Blue	Completed	Phase 3	2027-07-01	2027-09-30	\$160,000	\$160,000	\$0	Project S completed successfully.
020	Project T	Tyler Yellow	In Progress	Phase 4	2027-10-01	2027-12-31	\$190,000	\$140,000	-\$50,000	Project T is currently in progress.
021	Project U	Uma Purple	On Hold	Phase 1	2028-01-01	2028-03-31	\$170,000	\$0	\$170,000	Project U is on hold due to budget constraints.
022	Project V	Victor Green	Completed	Phase 2	2028-04-01	2028-06-30	\$80,000	\$80,000	\$0	Project V completed successfully.
023	Project W	Wendy Black	In Progress	Phase 3	2028-07-01	2028-09-30	\$140,000	\$100,000	-\$40,000	Project W is currently in progress.
024	Project X	Xavier Gray	On Hold	Phase 4	2028-10-01	2028-12-31	\$120,000	\$0	\$120,000	Project X is on hold due to resource availability.
025	Project Y	Yara Blue	Completed	Phase 1	2029-01-01	2029-03-31	\$150,000	\$150,000	\$0	Project Y completed successfully.
026	Project Z	Zoe Yellow	In Progress	Phase 2	2029-04-01	2029-06-30	\$180,000	\$130,000	-\$50,000	Project Z is currently in progress.
027	Project AA	Adam Purple	On Hold	Phase 3	2029-07-01	2029-09-30	\$200,000	\$0	\$200,000	Project AA is on hold due to budget constraints.
028	Project AB	Alice Green	Completed	Phase 4	2029-10-01	2029-12-31	\$110,000	\$110,000	\$0	Project AB completed successfully.
029	Project AC	Andrew Black	In Progress	Phase 1	2030-01-01	2030-03-31	\$130,000	\$90,000	-\$40,000	Project AC is currently in progress.
030	Project AD	Aria Gray	On Hold	Phase 2	2030-04-01	2030-06-30	\$160,000	\$0	\$160,000	Project AD is on hold due to resource availability.
031	Project AE	Asa Blue	Completed	Phase 3	2030-07-01	2030-09-30	\$190,000	\$190,000	\$0	Project AE completed successfully.
032	Project AF	Ashley Yellow	In Progress	Phase 4	2030-10-01	2030-12-31	\$210,000	\$160,000	-\$50,000	Project AF is currently in progress.
033	Project AG	Austin Purple	On Hold	Phase 1	2031-01-01	2031-03-31	\$230,000	\$0	\$230,000	Project AG is on hold due to budget constraints.
034	Project AH	Ava Green	Completed	Phase 2	2031-04-01	2031-06-30	\$100,000	\$100,000	\$0	Project AH completed successfully.
035	Project AI	Benjamin Black	In Progress	Phase 3	2031-07-01	2031-09-30	\$170,000	\$130,000	-\$40,000	Project AI is currently in progress.
036	Project AJ	Bella Gray	On Hold	Phase 4	2031-10-01	2031-12-31	\$150,000	\$0	\$150,000	Project AJ is on hold due to resource availability.
037	Project AK	Ben Blue	Completed	Phase 1	2032-01-01	2032-03-31	\$180,000	\$180,000	\$0	Project AK completed successfully.
038	Project AL	Bella Yellow	In Progress	Phase 2	2032-04-01	2032-06-30	\$200,000	\$150,000	-\$50,000	Project AL is currently in progress.
039	Project AM	Brian Purple	On Hold	Phase 3	2032-07-01	2032-09-30	\$220,000	\$0	\$220,000	Project AM is on hold due to budget constraints.
040	Project AN	Brianna Green	Completed	Phase 4	2032-10-01	2032-12-31	\$110,000	\$110,000	\$0	Project AN completed successfully.
041	Project AO	Bryce Black	In Progress	Phase 1	2033-01-01	2033-03-31	\$130,000	\$90,000	-\$40,000	Project AO is currently in progress.
042	Project AP	Brynn Gray	On Hold	Phase 2	2033-04-01	2033-06-30	\$160,000	\$0	\$160,000	Project AP is on hold due to resource availability.
043	Project AQ	Bryson Blue	Completed	Phase 3	2033-07-01	2033-09-30	\$190,000	\$190,000	\$0	Project AQ completed successfully.
044	Project AR	Brynn Yellow	In Progress	Phase 4	2033-10-01	2033-12-31	\$210,000	\$160,000	-\$50,000	Project AR is currently in progress.
045	Project AS	Brynn Purple	On Hold	Phase 1	2034-01-01	2034-03-31	\$230,000	\$0	\$230,000	Project AS is on hold due to budget constraints.
046	Project AT	Brynn Green	Completed	Phase 2	2034-04-01	2034-06-30	\$100,000	\$100,000	\$0	Project AT completed successfully.
047	Project AU	Brynn Black	In Progress	Phase 3	2034-07-01	2034-09-30	\$170,000	\$130,000	-\$40,000	Project AU is currently in progress.
048	Project AV	Brynn Gray	On Hold	Phase 4	2034-10-01	2034-12-31	\$150,000	\$0	\$150,000	Project AV is on hold due to resource availability.
049	Project AW	Brynn Blue	Completed	Phase 1	2035-01-01	2035-03-31	\$180,000	\$180,000	\$0	Project AW completed successfully.
050	Project AX	Brynn Yellow	In Progress	Phase 2	2035-04-01	2035-06-30	\$200,000	\$150,000	-\$50,000	Project AX is currently in progress.
051	Project AY	Brynn Purple	On Hold	Phase 3	2035-07-01	2035-09-30	\$220,000	\$0	\$220,000	Project AY is on hold due to budget constraints.
052	Project AZ	Brynn Green	Completed	Phase 4	2035-10-01	2035-12-31	\$110,000	\$110,000	\$0	Project AZ completed successfully.
053	Project BA	Brynn Black	In Progress	Phase 1	2036-01-01	2036-03-31	\$130,000	\$90,000	-\$40,000	Project BA is currently in progress.
054	Project BB	Brynn Gray	On Hold	Phase 2	2036-04-01	2036-06-30	\$160,000	\$0	\$160,000	Project BB is on hold due to resource availability.
055	Project BC	Brynn Blue	Completed	Phase 3	2036-07-01	2036-09-30	\$190,000	\$190,000	\$0	Project BC completed successfully.
056	Project BD	Brynn Yellow	In Progress	Phase 4	2036-10-01	2036-12-31	\$210,000	\$160,000	-\$50,000	Project BD is currently in progress.
057	Project BE	Brynn Purple	On Hold	Phase 1	2037-01-01	2037-03-31	\$230,000	\$0	\$230,000	Project BE is on hold due to budget constraints.
058	Project BF	Brynn Green	Completed	Phase 2	2037-04-01	2037-06-30	\$100,000	\$100,000	\$0	Project BF completed successfully.
059	Project BG	Brynn Black	In Progress	Phase 3	2037-07-01	2037-09-30	\$170,000	\$130,000	-\$40,000	Project BG is currently in progress.
060	Project BH	Brynn Gray	On Hold	Phase 4	2037-10-01	2037-12-31	\$150,000	\$0	\$150,000	Project BH is on hold due to resource availability.
061	Project BI	Brynn Blue	Completed	Phase 1	2038-01-01	2038-03-31	\$180,000	\$180,000	\$0	Project BI completed successfully.
062	Project BJ	Brynn Yellow	In Progress	Phase 2	2038-04-01	2038-06-30	\$200,000	\$150,000	-\$50,000	Project BJ is currently in progress.
063	Project BK	Brynn Purple	On Hold	Phase 3	2038-07-01	2038-09-30	\$220,000	\$0	\$220,000	Project BK is on hold due to budget constraints.
064	Project BL	Brynn Green	Completed	Phase 4	2038-10-01	2038-12-31	\$110,000	\$110,000	\$0	Project BL completed successfully.
065	Project BM	Brynn Black	In Progress	Phase 1	2039-01-01	2039-03-31	\$130,000	\$90,000	-\$40,000	Project BM is currently in progress.
066	Project BN	Brynn Gray	On Hold	Phase 2	2039-04-01	2039-06-30	\$160,000	\$0	\$160,000	Project BN is on hold due to resource availability.
067	Project BO	Brynn Blue	Completed	Phase 3	2039-07-01	2039-09-30	\$190,000	\$190,000	\$0	Project BO completed successfully.
068	Project BP	Brynn Yellow	In Progress	Phase 4	2039-10-01	2039-12-31	\$210,000	\$160,000	-\$50,000	Project BP is currently in progress.
069	Project BQ	Brynn Purple	On Hold	Phase 1	2040-01-01	2040-03-31	\$230,000	\$0	\$230,000	Project BQ is on hold due to budget constraints.
070	Project BR	Brynn Green	Completed	Phase 2	2040-04-01	2040-06-30	\$100,000	\$100,000	\$0	Project BR completed successfully.
071	Project BS	Brynn Black	In Progress	Phase 3	2040-07-01	2040-09-30	\$170,000	\$130,000	-\$40,000	Project BS is currently in progress.
072	Project BT	Brynn Gray	On Hold	Phase 4	2040-10-01	2040-12-31	\$150,000	\$0	\$150,000	Project BT is on hold due to resource availability.
073	Project BU	Brynn Blue	Completed	Phase 1	2041-01-01	2041-03-31	\$180,000	\$180,000	\$0	Project BU completed successfully.
074	Project BV	Brynn Yellow	In Progress	Phase 2	2041-04-01	2041-06-30	\$200,000	\$150,000	-\$50,000	Project BV is currently in progress.
075	Project BW	Brynn Purple	On Hold	Phase 3	2041-07-01	2041-09-30	\$220,000	\$0	\$220,000	Project BW is on hold due to budget constraints.
076	Project BX	Brynn Green	Completed	Phase 4	2041-10-01	2041-12-31	\$110,000	\$110,000	\$0	Project BX completed successfully.
077	Project BY	Brynn Black	In Progress	Phase 1	2042-01-01	2042-03-31	\$130,000	\$90,000	-\$40,000	Project BY is currently in progress.
078	Project BZ	Brynn Gray	On Hold	Phase 2	2042-04-01	2042-06-30	\$160,000	\$0	\$160,000	Project BZ is on hold due to resource availability.
079	Project CA	Brynn Blue	Completed	Phase 3	2042-07-01	2042-09-30	\$190,000	\$190,000	\$0	Project CA completed successfully.
080	Project CB	Brynn Yellow	In Progress	Phase 4	2042-10-01	2042-12-31	\$210,000	\$160,000	-\$50,000	Project CB is currently in progress.
081	Project CC	Brynn Purple	On Hold	Phase 1	2043-01-01	2043-03-31	\$230,000	\$0	\$230,000	Project CC is on hold due to budget constraints.
082	Project CD	Brynn Green	Completed	Phase 2	2043-04-01	2043-06-30	\$100,000	\$100,000	\$0	Project CD completed successfully.
083	Project CE	Brynn Black	In Progress	Phase 3	2043-07-01	2043-09-30	\$170,000	\$130,000	-\$40,000	Project CE is currently in progress.
084	Project CF	Brynn Gray	On Hold	Phase 4	2043-10-01	2043-12-31	\$150,000	\$0	\$150,000	Project CF is on hold due to resource availability.
085	Project CG	Brynn Blue	Completed	Phase 1	2044-01-01	2044-03-31	\$180,000	\$180,000	\$0	Project CG completed successfully.
086	Project CH	Brynn Yellow	In Progress	Phase 2	2044-04-01	2044-06-30	\$200,000	\$150,000	-\$50,000	Project CH is currently in progress.
087	Project CI	Brynn Purple	On Hold	Phase 3	2044-07-01	2044-09-30	\$220,000	\$0	\$220,000	Project CI is on hold due to budget constraints.
088	Project CJ	Brynn Green	Completed	Phase 4	2044-10-01	2044-12-31	\$110,000	\$110,000	\$0	Project CJ completed successfully.
089	Project CK	Brynn Black	In Progress	Phase 1	2045-01-01	2045-03-31	\$130,000	\$90,000	-\$40,000	Project CK is currently in progress.
090	Project CL	Brynn Gray	On Hold	Phase 2	2045-04-01	2045-06-30	\$160,000	\$0	\$160,000	Project CL is on hold due to resource availability.
091	Project CM	Brynn Blue	Completed	Phase 3	2045-07-01	2045-09-30	\$190,000	\$190,000	\$0	Project CM completed successfully.
092	Project CN	Brynn Yellow	In Progress	Phase 4	2045-10-01	2045-12-31	\$210,000	\$160,000	-\$50,000	Project CN is currently in progress.
093	Project CO	Brynn Purple	On Hold	Phase 1	2046-01-01	2046-03-31	\$230,000	\$0	\$230,000	Project CO is on hold due to budget constraints.
094	Project CP	Brynn Green	Completed	Phase 2	2046-04-01	2046-06-30	\$100,000	\$100,000	\$0	Project CP completed successfully.
095	Project CQ	Brynn Black	In Progress	Phase 3	2046-07-01	2046-09-30	\$170,000	\$130,000	-\$40,000	Project CQ is currently in progress.
096	Project CR	Brynn Gray	On Hold	Phase 4	2046-10-01	2046-12-31	\$150,000	\$0	\$150,000	Project CR is on hold due to resource availability.
097	Project CS	Brynn Blue	Completed	Phase 1	2047-01-01	2047-03-31	\$180,000	\$180,000	\$0	Project CS completed successfully.
098	Project CT	Brynn Yellow	In Progress	Phase 2	2047-04-01	2047-06-30	\$200,000	\$150,000	-\$50,000	Project CT is currently in progress.
099	Project CU	Brynn Purple	On Hold	Phase 3	2047-07-01	2047-09-30	\$220,000	\$0	\$220,000	Project CU is on hold due to budget constraints.
100	Project CV	Brynn Green	Completed	Phase 4	2047-10-01	2047-12-31	\$110,000	\$110,000	\$0	Project CV completed successfully.

